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ESTIMATE RUN 10/21/2008

ESTIMATE SUMMARY 11:02:13

CONTID: C16684         ESTIMATE NO: 0002 PROG 2005

PCN: 16684-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 69 HUERFANO COUNTY SAFETY PERCENT TIME:

PROJECT NO: STA069A-024                   

SH 69 HUERFANO COUNTY SAFETY

NAME OF ROAD: 069A

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/21/2008 DATE TIME STARTED 08/05/2008

7926 S. Platte Canyon Road DATE LET 06/26/2008 DATE WORK BEGAN 08/21/2008

 DATE AWARDED 07/18/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/01/2008 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 601,734.50 PARTICIPATING $ $ 382,807.40

AWARD PROJECT AMT: 568,645.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,689.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

33 WORK DAYS

WORK DAYS33

88.21%

70,930.50

382,807.40

382,807.40

378,117.62

$

$

$

$

530,804.00

0.00

530,804.00

0.00

530,804.00

-8,529.68

0.00

522,274.32

0.00

AMOUNT DUE 522,274.32 378,117.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 378,117.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 16684-BID    ESTIMATE RUN 10/21/2008

PROJECT: STA069A-024                   ESTIMATE NO: 0002 11:02:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 151.000 0.000

CY  151.000 6,040.00

40.00000 151.000 6,040.00

203-00010  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,391.500 0.000

CY  1,391.500 55,660.00

40.00000 1,391.500 55,660.00

203-00060  
 

0015 BLADING 25.000 0.000

HOUR 7.000 1,295.00

185.00000 7.000 1,295.00

203-01500  
 

0020 TOPSOIL 607.200 0.000

CY  607.200 15,180.00

25.00000 607.200 15,180.00

207-00205  
 

0025 *EROSION LOG (12 INCH) 280.000 90.000

LF  50.000 350.00

7.00000 140.000 980.00

208-00002  
 

0030 *SILT FENCE 565.000 565.000

LF  0.000 0.00

4.50000 565.000 2,542.50

208-00020  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

208-00045  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

208-00070  
 

0045 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00100  
 

0050 EROSION CONTROL SUPERVISOR 30.000 4.000

HOUR 14.000 700.00

50.00000 18.000 900.00

208-00205  
 

0055 *SEEDING (NATIVE) 2.950 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
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PCN: 16684-BID    ESTIMATE RUN 10/21/2008

PROJECT: STA069A-024                   ESTIMATE NO: 0002 11:02:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 2.950 0.000

ACRE 0.000 0.00

1,150.00000 0.000 0.00

212-00032  
 

0065 *MULCHING (WEED FREE HAY) 1.980 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

213-00002  
 

0070 *MULCH TACKIFIER 370.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

213-00061  
 

0075 *SOIL BINDER 2.950 0.000

ACRE 0.000 0.00

1,300.00000 0.000 0.00

213-00100  
 

0080 *SOIL RETENTION BLANKET (CLASS 1) 200.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00021  
 

0085 *SOIL RETENTION BLANKET (CLASS 3) 138.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

216-00023  
 

0095 AGGREGATE BASE COURSE (CLASS 6) 440.650 121.420

TON 319.230 12,769.20

40.00000 440.650 17,626.00

304-06000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 458.120 0.000

TON 458.120 68,718.00

150.00000 458.120 68,718.00

403-34721  
 

0110 24 INCH REINFORCED CONCRETE PIPE 24.000 16.000

LF  8.000 920.00

115.00000 24.000 2,760.00

603-01240  
 

0115 24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

750.00000 6.000 4,500.00

603-05024  
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PCN: 16684-BID    ESTIMATE RUN 10/21/2008

PROJECT: STA069A-024                   ESTIMATE NO: 0002 11:02:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 587.500 0.000

LF  587.500 15,275.00

26.00000 587.500 15,275.00

606-00301  
 

0125 GUARDRAIL TYPE 7 (STYLE CA) 360.000 360.000

LF  0.000 0.00

50.00000 360.000 18,000.00

606-00710  
 

0130 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 8.000 16,200.00

2,025.00000 8.000 16,200.00

606-02005  
 

0135 CURB TYPE 6 (SECTION M) 724.000 0.000

LF  724.000 7,240.00

10.00000 724.000 7,240.00

609-60011  
 

0140 *SIGN PANEL (CLASS II) 18.000 0.000

SF  18.000 360.00

20.00000 18.000 360.00

614-00012  
 

0145 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 24.000 0.000

LF  24.000 432.00

18.00000 24.000 432.00

614-01502  
 

0150 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 6.000 1,950.00

325.00000 6.000 1,950.00

627-00005  
 

0155 *FLAGGING 600.000 158.000

HOUR 332.000 8,300.00

25.00000 490.000 12,250.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 14.000 4.000

DAY 8.000 1,200.00

150.00000 12.000 1,800.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 33.000 13.000

DAY 14.000 7,000.00

500.00000 27.000 13,500.00

630-00012  
 

0170 *FLASHING BEACON (SOLAR) 12.000 3.000

EACH 2.400 2,076.00

865.00000 5.400 4,671.00

630-80002  
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PCN: 16684-BID    ESTIMATE RUN 10/21/2008

PROJECT: STA069A-024                   ESTIMATE NO: 0002 11:02:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 12.000

EACH 18.600 744.00

40.00000 30.600 1,224.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 4.500

EACH 12.600 567.00

45.00000 17.100 769.50

630-80342  
 

0185 *CONSTRUCTION INFORMATION SIGN 2.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

630-80348  
 

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 4,140.00

5,175.00000 1.800 9,315.00

630-80355  
 

0195 *TRAFFIC CONE 500.000 22.000

EACH 59.000 59.00

1.00000 81.000 81.00

630-80380  
 

0250 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.750 4,875.00

6,500.00000 1.000 6,500.00

625-00000  
 

0255 *MOBILIZATION 1.000 0.500

L S 0.500 20,000.00

40,000.00000 1.000 40,000.00

626-00000  
 

0265 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16684-BID    ESTIMATE RUN 10/21/2008

PROJECT: STA069A-024                   ESTIMATE NO: 0002 11:02:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A EROSION CONTROL 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $252,050.20 325,769.00CURRENT AMT 380,723.50 $$

CAT NO0300 STRUCTURES 

0090 *SOIL RETENTION BLANKET (COCONUT) 144.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00037  
 

0200 STRUCTURE EXCAVATION 895.000 218.000

CY  677.000 6,770.00

10.00000 895.000 8,950.00

206-00000  
 

0205 *STRUCTURE BACKFILL (CLASS 1) 1,049.000 257.000

CY  792.000 43,560.00

55.00000 1,049.000 57,695.00

206-00100  
 

0210 STRUCTURE BACKFILL (CLASS 2) 18.000 0.000

CY  18.000 1,800.00

100.00000 18.000 1,800.00

206-00200  
 

0215 *MECHANICAL REINFORCEMENT OF SOIL 1,049.000 215.000

CY  554.000 30,470.00

55.00000 769.000 42,295.00

206-00360  
 

0220 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01750  
 

0225 *BLOCK FACING 1,584.000 459.000

SF  1,125.000 42,750.00

38.00000 1,584.000 60,192.00

504-04410  
 

0230 *CONCRETE CLASS B 10.200 3.720

CY  6.480 4,957.20

765.00000 10.200 7,803.00

601-01000  
 

0235 REINFORCING STEEL (EPOXY COATED) 650.000 200.000

LB  450.000 450.00

1.00000 650.000 650.00

602-00020  
 

CAT 0300 $130,757.20 189,385.00CURRENT AMT 205,361.00 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0245 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

620-00020  
 

CAT 0400 $0.00 15,650.00CURRENT AMT 15,650.00 $$

PROJECT TOTAL 382,807.40 $ 530,804.00CURRENT AMT 601,734.50 $$


